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4 DEC 1973

MEMORANDUM FOR THE RECORD
SUBJECT: SAFE/ADSTAR Telephone Closet Relocation

REFERENCE: Memo from AC/DND/QOC to C/RECD Subj: Impact
of Projects SAFE and ADSTAR on Telephone
Faclilities

1. On 15 November 1978 the undersigned met with Mr,
STATINTL I 2 d Mr. George Moran, Foreman, C&P
Telephone Company to discuss the problems addressed in the
referenced memo. After a lengthy discussion and study of the
C§&P drawings of cable runs in the Headquarters Building, two
possible methods of providing telephone service to the §AFE,
ADSTAR and adjacent areas were formulated.

2. The first method requires the installation of two
3 inch conducts from closet GE17 to closet GE040B., This
would provide service to the ADSTAR photoprocessing areca
and maintain service in the adjacent office aresa. Additional
conduits would be run from GE17 to closet GE0436 to provide
service to the ADSTAR conversion site while the photo-
processing area is under construction. Once the conversion
area is abandoned (under the ausplces of SAFE 1), phone
room would be provided by two 1 inch conduits from GE«17 to
the UPS room. The under floor duct system cannot be abandoned
and sealed as earlier proposed since that is the only means to
provide service to the ADSTAR photoprocessing area. Sce at=-
tached Drawing No. 1.

3. The second method 1s predicated on the existence
of a major splice in the ceiling above closet GE0422,
Should this splice actually be positioned as shown in the
C§P drawings, closet GE042Z2 could be removed and a main
phone cable run above the ceiling to closets GEO0436 and
GEQ408., Phone service would be maintained through the
underfloor duct system. This method would be the cheapest,
fastest and easiest approach. | wi1l inform IIEB  STATINTL
of the approach to be taken,
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4, Moving onto the SAFE area, closets GE0436, GLS50
and GE66 will ﬁe removed. Phone service would be provided
to SAFE Phase I area by establishing a small wall mounted
panel in that area and connecting it directly to the main
cloget, GE63, Phone service to the SAFE II area will be
provided by running two 3" conducts from GE63 to GE78.

5. Careful coordination of all work will be necessary
to insure continuity of service at all times, Mr. Moran
stated that in order to meet an August 1979 deadline for
the ADSTAR area, C&P would begin work in January 1979,
stated he will meke arrangements with C&P
for this work, Should this type of major work not be
covered in existing agreements with C§P, funds may have
to be identified for the wor

cc: C/SPS/0DP
SPS/0DP = ADSTAR Project Manager
Distribution:
Orig - OL/RECD/HEB 0fficial
1} « OL/RECD
1 - OL/RECD/HEBR Chrono

OL/RECD/HEE I =3 /7543 (21 Nov 1978)
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